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Mr. Steve Nwabuzor, Ph.D., DIC
Engineering Services, Inc.

19135 Allen Road, Suite 101
Trenton, Michigan 48183-1066

Re: Schreiber/Caravan -Drum Site, Detroit, MI

Dear Mr. Nwabuzor,

Thank you for your correspondence dated September 29, 1992,
concerning the above referenced site. As we discussed last week,
the U.S. EPA has agreed to extend the completion date under
Paragraph 4, of the Admlnlstratlve Order by Consent (AOC), dated
March 23, 1992.

Under the AOC, removal activities were to have been completed
within 60 days upon the Agency's approval of the Work Plan. The
Work Plan was approved on June 8, 1992, and work was to commence
five calendar days later. This created a completion date of
August 12, 1992. As you have described, many delays have kept
the project from continuing in accordance with the project -
schedule set forth in the Work Plan. Therefore, an additional 90
days shall be granted to allow final completion of removal
activities at the site. It is now expected that all removal
actions will be completed by December 11, 1992.

Ifryou have any questions or require additional information,
please feel free to contact me.

Respectfuli%

/ o /Jfﬂ J/4¢ouce
Peter Guria _
On-Scene Coordinator

cc: N.Zusman, ORC
Mr. Chuck Rosa, Schreiber Corp.
Mr. Robert Charleston, Caravan Technologies
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